



Steps to Success Intake Schedule

Total Project Duration: October, 2017 – October 2020

Description of Activity	Time-Line
Project Start-up Activities (4 weeks)	October 2 nd , 2017 – October 27 th , 2017

Program Description	In-take Duration – 28 weeks	In-take 2 Duration 28 weeks	In-take 3 Duration – 28 weeks	In-take 4 Duration – 28 weeks	In-take 5 Duration – 28 weeks
Building a Foundation 8 weeks	October 30 th , 2017 to December 22 nd , 2017	June 11 th , 2018 to August 3 rd , 2018	January 14 th , 2019 – March 8 th , 2019	August 12 th , 2019 to October 4 th , 2019	March 9 th , 2020 to May 1 st , 2020
Employment Readiness & Volunteer 8 weeks	January 18 th , 2018 to March 2 nd , 2018 (Note: Includes two weeks Xmas break from December 25 th to January 5 th , 2018	August 6 th , 2018 to September 28 th , 2018	March 11 th , 2019 to May 3 rd , 2019	October 7 th , 2019 to November 29 th , 2019	May 4 th , 2020 to June 26 th , 2020
Work Experience 12 weeks	March 5 th , 2018 to May 25 th , 2018	October 1 st , 2018 to December 21 st , 2018	May 6 th , 2019 to July 26 th , 2019	December 2 nd , 2019 to February 21 st , 2020	June 29 th , 2020 to September 18 th , 2020
Intake & Wrap-up 3 weeks	May 21 st , 2018 to June 8 th , 2018	December 24 th , 2018 to January 11 th , 2019	July 22 nd , 2019 to August 9 th , 2019	February 17 th , 2020 to March 6 th , 2020	September 14 th , 2020 to September 25 th , 2020 (no in-take Project Wrap-up 4 weeks